

SOFTWARE ENGINEERING LAB 2

Agile Planning, Estimation & Sprint Execution using Jira

Project: Incident Escalation & On-Call Rotation

Project Key: IEOC

Jira Project/Workspace: samrudh0045.atlassian.net


Jira Board: IEOC Board

1. Epics & User Stories

Epics:

- Incident Alert Management
- Incident Escalation & Handling
- On-Call & Incident Management

User Stories: 6 stories, **21 total Story Points**



2. Sprint 1

8 Story Points — 3 stories completed

Spaces / Incident Escalation & On-Call

IEOC board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 2

+

Complete sprint

Group: Story

...

Search board

SP

Version

Epic

Quick filters

TO DO 3

Receive Incident Alert

Incident Alert Management

IEOC-4

3

Notify On-Call Engineer

Incident Alert Management

IEOC-5

3

Acknowledge Incident

Incident Escalation & Handling

IEOC-6

2

IN PROGRESS

DONE

+

Complete sprint

Group: Story

Search board

SP

Version

Epic

Quick filters

TO DO

Create

IN PROGRESS 3

Receive Incident Alert

Incident Alert Management

IEOC-4

3

Notify On-Call Engineer

Incident Alert Management

IEOC-5

3


Acknowledge Incident

Incident Escalation & Handling

IEOC-6


2


DONE




3. Sprint 2

13 Story Points — 3 stories completed





4. Burndown Chart



5. Reflection

1. Estimation:

Estimates reasonably reflected the effort required.

2. Prioritization:

High-priority incident and escalation work was handled first.

3. Sprint:

Both sprints followed the planned scope and were completed successfully.

4. Burndown:

The chart showed remaining work and sprint progress over time.

Jira Link

<https://samrudh0045.atlassian.net>